

ONOW Enable — OKR Dashboard

Khin Zaw · Manager · Filtered: Q2 2026 · Exported 28 Apr 2026, 16:55

OBJECTIVES Q2 2026



2

2 key results

ON TRACK Q2 2026



0

0 completed

AT RISK Q2 2026



1

0 behind schedule

AVG PROGRESS Q2 2026



14.4%

1 not started

ORGANISATIONAL OBJECTIVES · Q2 2026



1

Avg 0% progress

TEAM OBJECTIVES · Q2 2026



1

Avg 28.8% progress

PERSONAL OBJECTIVES · Q2 2026



0

Avg 0% progress

 Objectives Overview — Q2 2026



 Status Split — Q2 2026



At Risk	1
Not Started	1

 Team Health — Q2 2026

JC

James Chen Member



 1 AT RISK

14.4% 2 obj

AM

Aisha Mohammed Member



 1 AT RISK

28.8% 1 obj

 At-Risk Deadlines — Q2 2026

Progress <50%, next 30 days



No at-risk deadlines in Q2 2026!

 Key Results Needing Attention — Q2 2026

1 items

AT RISK

Conduct 10 community workshops
Expand Community Outreach Reach by 40%



20%

 Aisha Mohammed · Due 30 Jun

 Team Progress Updates — Q2 2026

AM **Conduct 10 community workshops**
Expand Community Outreach Reach by 40%
-4.0 Aisha Mohammed · 28 Apr, 23:52

AM **Conduct 10 community workshops**
Expand Community Outreach Reach by 40%
+4.0 Aisha Mohammed · 28 Apr, 23:51

AM **Conduct 10 community workshops**
Expand Community Outreach Reach by 40%
+2.0 Aisha Mohammed · 28 Apr, 23:51

JC **Register 200 new beneficiaries**
Expand Community Outreach Reach by 40%
+75.0 James Chen · 28 Apr, 23:49

JC **Register 200 new beneficiaries**
Expand Community Outreach Reach by 40%
+0.0 James Chen · 28 Apr, 23:47

 Objective Alignment — Q2 2026

Child vs Parent



No linked objectives in Q2 2026.

 My Activity**Added key result**

28 Apr, 23:43

**Added key result**

28 Apr, 23:42

**Deleted KR**

28 Apr, 23:41

**Added key result**

28 Apr, 23:41

**Created objective**

28 Apr, 23:40

**Created objective**

28 Apr, 23:36

**Signed in**

28 Apr, 23:35

**Signed out**

28 Apr, 23:35